COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
GAIL FARBER, Director Telephone: (626) 458-5100

http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

January 6, 2009

REFER TO FILE: C'1

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACT
BEVERLY BOULEVARD OVER RIO HONDO CHANNEL
CITIES OF MONTEBELLO AND PICO RIVERA
(SUPERVISORIAL DISTRICT 1)
(4 VOTES)
SUBJECT

This action is to ratify changes in work and accept the completed public works
construction contract for Beverly Boulevard over Rio Hondo Channel in the Cities of
Montebello and Pico Rivera.

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contract:

o Project ID No. RDC0011034 - Beverly Boulevard over Rio Hondo Channel, to
reconstruct and widen a bridge and install traffic signals and street lights,
Cities of Montebello and Pico Rivera, MCM Construction, Inc., with changes
amounting to a credit of $161,144.51, and final contract amount of
$9,071,254.01.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's ratification of Director
of Public Works-approved changes in a public works contract and your Board's
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acceptance of the work of the contract in compliance with the provisions of the Public
Contract Code. Included in the attachment are project and contract data, the scope of
work of changes to be ratified, and the work of the contract to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field
conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Attached for your ratification are changes in work, which |
ordered for this project.

The project has been completed, and it is recommended that your Board accept it on
the date indicated in the attachment.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Service Excellence (Goal 1) and
Community Services (Goal 6). Acceptance of this contract completes the work to
improve infrastructure and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

The modification to the contract amount is a credit of $161 .141.51, while the total value
of the contract is $9,071,254.01.

Ratification of the changes in work and acceptance of the work of this contract by your
Board is in compliance with the acceptance and prompt payment provisions of the
Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for this project to
cover the cost of the changes and the total value of the contract. A detailed cost
breakdown for the changes together with a contract cost summary are included in the
attachment.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

This contract for the construction of public works improvements was awarded by your
Board to the lowest responsible bidder in accordance with the California Public Contract
Code, your Board's directives, and as recommended by the Director of Public Works.
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ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the attachment are within the limits
of the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

The contract provided that the contractor be compensated for changes in the work as a
result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachment.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contract by
your Board will ensure the timely closeout of the contract, releasing Departmental and
County assets for other construction-related activities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

4 /;Z% %/é
AlL FARBER
Director of Public Works
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Attachment

c:  Chief Executive Office (Lari Sheehan)

County Counsel
Office of Affirmative Action Compliance

O:\Section\Administration\Board\Acc\01-06-09accltr(4votes).doc
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PROJECT ID NO. RDC0011034 - BEVERLY BOULEVARD OVER RIO HONDO
CHANNEL (Cities of Montebello and Pico Rivera), Supervisorial District 1

Contractor: MCM Construction, Inc., P. O. Box 620, North Highlands, California 95660

Project Description:

Reconstruction and widening of a bridge and adjacent roadway, installation of traffic
signals and street lights, and other appurtenant work.

Project Completion Date:

The contractor completed the project on July 11, 2008, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

The actual quantities of bid items were less than originally estimated. It was necessary
to construct a cross gutter and transport the temporary bridge to the owner. These
changes resulted in a net credit of $161,144.51.

Revised Contract Amount:

Original contract amount $8,956,100.05
Changes in work previously approved

by the Board 276,298.47
Changes in work authorized by the Director

of Public Works (161,144.51)
FINAL CONTRACT AMOUNT $9,071,254.01
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